

*De La Fuente Construction, Inc. 's Request for Substitution of Subcontractor*  
 Project: Calavo Park, 2920 Calavo Drive, Spring Valley, California 91978

COMPENDIUM OF EXHIBITS

<b>Exhibit Number</b>	<b>Document Description</b>
<b>De La Fuente Exhibits</b>	
<b>1</b>	Executed Short Form Subcontract (SC-001) for Earthwork and Demolition between De La Fuente Construction Inc. (DLF) and Dirt Designz, including terms, addenda, plans, and a draft baseline schedule.
<b>2</b>	Record of payments and checks issued by DLF Construction to Dirt Designz for the Calavo Park project.
<b>3</b>	Subcontract Change Orders (CCO-07, CCO-08, and CCO-09) detailing backcharges to Dirt Designz for DLF self-performing grading work, along with corresponding Hawthorne equipment rental invoices.
<b>4</b>	Formal 48-Hour Notice sent by DLF to Dirt Designz on January 8, 2026, directing them to immediately resume and complete base contract earthwork operations.
<b>5</b>	Letter dated January 13, 2026, notifying Dirt Designz of their continued default and DLF's intent to supplement the work, accompanied by site condition photographs showing incomplete grading.
<b>6</b>	Email correspondence between DLF and Dirt Designz from February 2026 concerning a 4-week look-ahead grading schedule, mobilization, and a dispute regarding DLF's supplementation of Dirt Designz's work.
<b>7</b>	NOVA Services Daily Field Report for soils and compaction inspection dated February 9, 2026, and a Golden Triangle survey grade sheet.
<b>8</b>	De La Fuente Construction Inc. Request for Information (RFI) Log for the Calavo Park project, printed on February 24, 2026.
<b>9</b>	DLF Construction Daily Log for January 12, 2026, documenting site conditions, manpower, and a specific note that Dirt Designz was on site for only 4 hours with insufficient equipment.
<b>10</b>	Video of the Project – Dated January 13, 2026
<b>Ben's Dirt Designz Exhibits</b>	
<b>A</b>	Site Map
<b>B</b>	Change Order Log
<b>C</b>	DLF Emails between February 19, 2025, and March 27, 2025, directing Dirt Designz to continue rock crushing and extra work activities above and beyond the approved NTE change order amounts.